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Water jet cut 
small pieces 

Machining 
details 

Full welds on this half of the frame 

No welds this 
half yet 

Photo taken 4/1/2015 
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Machining 
Details 

LBNL’s two best welders 



2 of 4 temporary strut mounting blocks 

100 Bal Seal 
canted spring 
rings for the slug 
tuners 
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Parts are being fabricated and 
off the shelf items are arriving 
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All 4 temporary strut 
supports 

Temp strut mounts 
in model 
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End Machining 

This picture is Module 4 getting the 
ends trimmed for a vacuum check 

Module 1 and 2 are 
scheduled for final end 
machining starting Friday 
April 3, 2015. This should be 
fast. This is the final 
machining step in the copper. 

Module 3 will follow after 
Module 4 is leak tight. 
Then finally Module 4.  
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Summary 

Support Frame fabrication is progressing at a good rate. On schedule. 

Other pieces needed for assembly are in progress.  

Some off the shelf items have started to arrive.  

Module end machining starts Friday April 3. 

FNAL has a copy of LBNL’s CAD model 


